
 

 

AGS/RHIC SHUTDOWN  SCHEDULE 
R. Zaharatos – Jan. 6, 2003  

 
RESULTS – THURSDAY, JAN. 8, 2003, 1700HRS 

 
SHUTDOWN REQUEST PRIMARILY FOR ACCESS TO IR’S BY 

EXPERIMENTORS 
 

SHUTDOWN PERIOD:  WEDS., JAN  8, 2003,  0800 TO 1700HRS(READY FOR 
BEAM BY 1700)  

 
 HEBT 3 RESTRICED ACCESS – 0900-TO??  AS MUCH TIME AS CAN BE 

ALLOWED UP TO BEAM TURN-ON 
  
 “U” UP/DWN RESTRICTED ACCESS – 0930-1200(HP Survey 0930) 
  

AGS RING CONTROLLED ACCESS ENTRIES PERIOD – 1000-1200  
  
 RHIC IR’s – Restricted Access – 0800 to ?? most sweeps completed by 1630 
 
  
 RHIC TUNNEL REMOTE CONTROLLED ACCESS PERIOD -  0800 to 1430 

– HP surveys required for beam dump and  injection line 
  
 BOOSTER CONTROLLED ACCESS  –  0930-1230 
 
 BAF STUB TUNNEL  ?? 

 
  

  PRIMAY JOBS:   
 

  JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  
cancelled 

    * additions 

COMPUTERS/CONTROLS(Katz) 

One hour of maintenance needed to reboot the two operations file servers, cfsb and cfsf, 
and the remote user server machines (acnsun65, acnsun64, acnsun78). Probable time 
period including recovery – 0930-1200hrs.  Any problems with this notify R. Katz. 

 
 
 
 
 
 



 

 

AGS RING ACCESS JOBS 
 
  RS 1. Investigate chamber gnd. problems at A4, A8, A14, B4, C14, J14, and 

L18(Bm. Comp.) 
  C  2. Inspect C20 Polarimeter(Mahler) 
  RS  3. Main Magnet serial number inventory(M. Hemmer) 

 C 4. investigate RF Stat. K intermittent tripping(redressed resistor      
   connection to prevent arcing). 

 C 5. Investigate UD1-2 water interlock(replaced water mat) 
 C 6. Investigate noise on K3 PUE(CAS) 
 C 7. Replace PA tube in RF Station IJ  
    

AGS EXTERNAL 
 
  RS  1. D Fan Hse. – replace both smoke detectors in air duct. (1 failed, 1 on-line)   
  C 2. D Fan Hse. – replace steam valve(valve ok, increased air press.)(PE) 
  RS 3. D Fan Hse. – relamp 
  C  4. Siemens – motor brush inspection/replacement/cleaning(3hrs) 
  C  5. Siemens – disconnect shaft encoder(30mins) 
  C  6. Siemens – laser inspection(30mins) 
  C  7. RF UPS1 maintenance.  To external by-pass(0830-1630) – Bldg. 929 
  C  8. IPPS trouble shooting(Vacu) 

   
AGS RING POWERED TESTING 

 C  1. Siemens load temperature tests.(1330 to ?? 
 
BOOSTER RING ACCESS JOBS  
 
C  1. Check ring grounds (Beam Comp.) 
RS   2. Replace emergency light batteries at plug door 

 C   3. Check QV-7 water flow interlock problem.(flow intlk. Poor 
connection)MS/Main Ring PS) 

C   4. Connect of C4 Magnet for protons(Danowski) 
C   5. Install SNS test PMT – F5(Bm. Comp.) 
   
 
BOOSTER EXTERNAL 
 
  
BAF STUB TUNNEL 
 
C  1. Install Fast Valve sensor connector(Vacu/Acc. Ctrls.) 
 
 
 
 



 

 

BAF EXTERNAL 
 

 C  1. Complete the BAF fast valve/PLC wiring in Bldg. 957 
C   2. Work with Acc. Ctrls. Grp. to adjust open/close indicator on d/s security 

valve 
 
ATR ACCESS JOBS 
 
RS  1. U-line – relocate water flow interlock switches external to tunnel(FES) 

 IP/RS 2. Drain G-2 magnets – 6hrs(MS) 
 
LINAC/HEBT ACCESS JOBS 
   
RS  1. Vacuum – complete remote control wiring downstream of new gate for 

Pol. Protons diagnostics line. 
C  2. Access Controls recertification of Linac 
 
LINAC EXTERNAL 
 
C  1. Change out all water system bag filters for cavities(MS) 
 
 
RHIC ACCESS JOBS 
 
C  1. P.S.’s – repairs to ?? – See P.S. List. 
IP/RS 2. Stoichastic Cooling(sect. 2) – commissioning(Gassner) 
IP/RS 3. 1008 – install contactors and switches (FES – Pearson) 
C  4. Sector 12 – hodoscope set-up(Curcio).  Includes survey(Karl) 
C   5. Cryo – Sector 6(near 6Q6), work on the snake/spin flow controllers 
C  6. Cryo – Sector 7(near 7Q6), work on the snake/spin flow controllers 
C  7. Cryo – Sector 4/5, install thermal switches 
C  8. Investigate failed smoke detector in sect. 12(problem not found, all 

smokes still off-line) 
IP/RS 9. Inspect entire tunnel for condition of ice balls and reinsulate those return 

lines that are close to box(Bruno) – 7.5 sectors complete 
C  10. Cryo thermostats and lead heater(Feng): 
C   Sect. 1 – replace 3 lead heater thermostats 
C   Sect. 4 – replace Q13 lead heater 
C   Sect. 6 – replace 3 lead heater thermostats 
C   Sect. 11-replace one lead heater therm. 
C   Sect. 12-replace 2 lead heater therms. 
   
C  11. Cryo – CQS lead flows(2GE2 and 12G11) 
C 12. Electron Detector Amplifier work in sectors 1,2, and 12(Bm. Comp.) 
C  13. Repair 4 scintillators at the 12:00 IP(CMS Grp.) 

 C  14. Investigate network problem in alcove 5b(Naase) 



 

 

RHIC ACCESS JOBS(cont’d) 
 
C  15. Replace PHENIX keytree keylock(Acc. Ctrls.) 
C  16. Check 8GE1 Gate current loop(Acc. Ctrls.) 
C  17. Sect. 9 Vacuum – repair Q3 valve actuator 
C  18. Remove RGA’s in following areas: 
   Sector 5 – y05-ppa-pi8, y05-ppa-pi6, g5-ppa-pi2 
   Sector 6 – g6-ppa-pi6 
   Sector 10 – yi10-ppa-pi21, bo10-ppa-pi14 
   Sectro 11 – bo11-ppa-pi6 
 
 
RHIC EXTERNAL 
 
   C    1. Begin installing and connecting new Modicom Network cables to fiber 

optic interface modules – begin at 1012A and go clk. wise(Ctrls. Grp.) 
Replace cards in ip controllers YIP6, bi4-ip-pw3.2, an 

   C        2.   Power supplies. See P.S. List 
 

 
RHIC POWER SUPPLIES(Bruno) 
 
Maintenance To Do For Next Maintenance Day – ALL COMPLETED 
 
IR Power supplies 

1. Replace AC on light for a 200A p.s. in 1002B. MITCH AND  
2. Possible work to do on y2-dh0-ps and yo9-dh0-ps. Watching fiber optic cards. 

ME AND  
3. Keep an eye out for any trips of y6-dh0. We had one on Thurs 12/19 at around 

11:56 pm due to voltage spike and we want to see if it comes back. Gregg 
reseated some hkps connectors and it has not come back since. NO ONE YET. 

4. Remove Dranetz from alcove 11B with Costas and get data. Also re-tighten all 
magnet connections for magnets connected to yi11-sxd-ps. COSTAS AND  

5. Possible work on the following Gamma-T’s if they continue to drop to OFF state: 
yi11-qgt-ps, yi6-qgt-ps, bo3-qgt-ps, bo2-qgt-ps. NO ONE YET 

6. Dan Oldham requires 4 hours to work on the quench detection servers in 1004B. 
DAN. 

7. Yi10-q89-ps in 1010A still sends error messages back from fiber optic card. Phil 
and Ed from controls will work with   

8. Turn on suncrafts in 1010A and look at AC current with clamp on to determine if 
any IGBT’s have blown.  

9. Two timing resolvers need to be looked at in 1008B. WING AND 
10. Keep an eye on corrector yi7-th3-ps. I think a false trip status has been observed. 

We may go in and look at it if it continues. 
11. Check readback from WFG 12a-ps1.B1 and B0(Ctrls) 



 

 

Main p.s.’s 
1. Investigate PFN2 fault on blue main dipole p.s. FRED 
2. Carl may investigate ACUV trip he had. FRED 
 

 
ATR Line p.s.’s 

1. Test PLC 5/25 in ATR line. 
2. CAS should lock out XARC90 and YARC90 so water group can move water flow 

switches to the outside of the 1MW p.s.’s.  
 

 
 
TANDEM 
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